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Project / Executive Summary: 

Technical Business Schedule 

 

 
I = Improving     D = Deteriorating      S = Stable 

 

Technical: 

� Saber reported during the period that over the weekend they attempted to install 

additional memory in the eight (8) production database servers and were unable to 

due to limitations in the server’s box.  It was discovered that the servers do not have 

any available slots with the current CPU configuration.  This is a significant problem 

in that the additional memory was being installed to address limitations in the 

connection pool (simultaneous database access threads) and for caching the SCORE 

database to address potential performance issues.  Saber has promised a position 

paper with a path forward component.  The SCORE IV&V believe there is sufficient 

project documentation to require that Saber purchase or upgrade the servers at their 

expense and as soon as possible.  Saber provided the position paper over the period 

and they believe the current configuration will provide the required memory by 

utilizing the Oracle RAC Cache Fusion product.  A follow-up discussion is scheduled 

for Monday 3/3. 

� Saber initially disclosed that the replication services will be down for approximately 

two weeks during the Data Center move.  Subsequently Saber updated the estimate to 

a total of seven days.  Contingency plans need to be discussed for the week period to 

explore possible risk mitigation strategies for the period including moving the Data 

Guard sever separately to provide a secondary site for the data.  Saber has agreed to 

provide a work breakdown structure along with contingency plans over the next 

period. The walkthrough of the Via West Champa facility was completed over the 

period.  A walk through of an alternate ViaWest, Cornell Center, was scheduled for 

Friday February 29
th

.  The SCORE IV&V Infrastructure and Security SME e attended 

both walkthroughs. A recommendation will be made in the next period. 

� The Site 2 switchover to the Citrix Software Secure ticketing occurred earlier in the 

month.  Saber provided their test results to the State over the period.  The number of 

users was significantly less than in the previous manual testing.  Only one minor 

issue was documented in the results.  Saber subsequently provided additional detailed 

information on the test.  i-Beta has SSL problems during their initial test.   i-Beta has 

planned a retest for 3/5. If the i-Beta tests are successful, Site 2 will be put into 

production until the move scheduled for the middle of March. 

� Saber delivered a new version of the Performance & Security (P&S) deliverable over 

the period.  The SCORE IV&V is currently reviewing the documentation.  Saber 

provided a project plan with proposed dates.  Saber has made progress in testing a 

Citrix load tool (Appsload).    The SCORE IV&V will continue to monitor progress 

and be a part of both the independent (i-Beta) and internal (Saber) testing.   

� The SCORE IV&V has begun planning for the next round of Independent Security 

Testing.  The testing will be conducted at the end of February in support of the 

SCORE application being brought up on both sites.  A paper review of the changes 

was conducted in lieu of a hands on test of the CAG to SAS conversion.  The 

Green (S) Yellow (S) Yellow (I) 
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information gained from the exercise will be used in the Statewide rollout test slated 

for April. The SCORE IV&V expects to see improvements made to the infrastructure 

from the previous testing and that the logs with the supporting information has been 

cleaned up as needed to provide critical information to Saber and the State as to how 

the infrastructure is performing and to maintain focus on the security of the system. 

� The project continues to struggle with random application / network slowdown 

issues.  The problem although more concentrated in smaller or rural counties has at 

times affected even the largest counties.  Saber has recently implemented a script for 

capturing both client and server information immediately following a problem.  The 

SCORE IV&V has not seen any information or feedback as to whether the 

information has isolated any problems.  The proposed OIT / EDS / Saber Network 

SWOT team will be able to add value immediately by attacking some of these issues. 

� The SCORE application had two problems related to the leap year February 29
th

 date.  

Counties attempting to assign permanent mail in ballot for voter were receiving an 

error in the application indicating the end date was invalid.  In addition, the Vote 

Center application in the training environment would not work due to the date 

restrictions. 

� As requested, Saber has delivered an Indicative monitoring tool distribution report for 

the current installation scheme along with a plan for adding additional licenses.  The 

request for the information was made after critical network data was not available 

through the current monitoring data points. Saber is requesting a total of 5378 

additional licenses be procured.  Discussions with Saber and the State have answered 

many of the outstanding questions on the drastic increase in the Indicative licenses.  

A recommendation and follow-up discussions will occur over the next several 

periods.  The additional monitoring points will be factored into the Transition and 

Maintenance & Support deliverables. 

Business: 
� The North Highland presented their final report to counties and the SCORE Steering 

Committee over the period.  The final report documents a number of issues that were 

being addressed by the project team, but also has identified some areas that do require 

improvement.  Organizational Change Management, Mock Election Manager and 

Network SWOT team are all recommendations that could add immediate value to the 

project.  The SCORE IV&V is discussing and working with the State to provide 

feedback on the recommendations.  North Highland was hired by the Governor’s 

Office of Information & Technology (OIT) in response to some concerns that were 

expressed by Colorado Counties.  

� During the SCORE Steering Committee meeting over the period, Larimer County 

indicated that they were discontinuing parallel operations on their legacy Votec 

system.  This is a significant event and will help other counties as they make a 

decision to transition to SCORE. 

� The potential change in direction from the current Voting legislation could have a 

significant impact to the project.  The SCORE IV&V with the State completed over 

the period a review of all the outstanding SPIRIT issues in preparation for the Mock 

Election release.  The priority of the issues was based on the current backlog.  If the 

pending legislation significantly changes the current Election Laws, all of these 

priorities would need to be revisited. 
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� The second week of Group 4 training was completed over the period.  The data 

migration activities completed over the weekend.  The counties in this group are 

slated to go live the weekend of March 1
st
.  Jefferson County is to go live at the same 

time.  As of Monday 3/3 a total of 44 will be live on SCORE. 

� Statistics on the Group 1 county access to the SCORE system are improved from the 

initial set of data.  The transactions counts are showing appropriate activity including 

the Denver County catch-up.  Additional data is needed to assess the progress made 

since the beginning of February. 

� County participation in the SCORE software testing declined for the 3.2 release due 

to the County Clerk Conference and county workload.  The 3.2 release date was 

extended for a week to allow counties more time to test.  If the trend continues for 3.5 

release, additional counties may need to be involved in the process.  The CCB and 

State have recommended that the 3.5 and 4.0 priories be combined for one Mock 

Election release.  This has delayed the priority 3.5 for two weeks and will be targeted 

for production on March 31
st
. 

� The CDOS Elections Director has established the SCORE Task Force to address and 

set the priority of the issues and enhancements being developed.  The SCORE IV&V 

is being included in the task force.  The SCORE IV&V’s role will be limited to 

advisory and restricted by the contractual priorities of the project.  The SCORE 

IV&V will continue to attend meetings as the topics dictate.  The SCORE IV&V PM 

will attend task force meeting as topics and time permits.  The priority of the 

outstanding items may need to be re-visited as the issues grow and additional 

counties are added to the project keeping the 2008 Election Calendar as the key 

driver.  The STF completed the 3.5 and Spirit reviews over the period. 

Schedule: 

� The scope of the 3.5 needs to be finalized immediately in order to allow Saber 

sufficient time to develop and test the proposed changes.  The scope should only 

include those items necessary to support the upcoming Mock Election.  The SCORE 

IV&V is assisting the State in finalizing the scope.  This process has reduced the STF 

involvement to a single State subject matter expert.  This change has helped in the 

turnaround of the required information. 

� Due to the delay in the Votec extract changes, there is a high potential that the 

Statewide rollout counties will need to make manual changes to their data once on the 

SCORE system.  Saber has indicated they can do some scripted migration work on 

changes that affect single voters, but those issues affecting multiple voters i.e. address 

library would need to be done manually.  The impact of this has not been accessed.  

The Votec pilot counties need to be queried as to the time taken to make these 

changes and any lessons learned or potential automation of the process needs to be 

explored.  The State is following up with Votec for the required updates. 

 

Accomplishments: 

• The State and SCORE IV&V were able to review and dispose the entire SPIRIT backlog over 

the period.  The information is needed to decide on the scope for the 3.5 Mock Election release 

and beyond.  The information will be provided to Saber for feedback and estimates. 
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• The SCORE IV&V reviewed the FTP process over Saber’s shoulder for the CDOR process.  

Outstanding from this review is the verification of the database, scheduled jobs and UI.  The files 

provided by Saber will allow this issue evaluated. 

• The SCORE IV&V continued to perform Acceptance Testing over the period.  The new goal is 

to complete the entire 1540 test cases by the completion of the Statewide rollout (March 2008).  

This will allow Saber enough time to address the issues by the Priority # 3.5 implementation 

date.    The HAVA compliance has risen to 80%.  Provisional ballots are the only component not 

tested to this point.  Testing will continue with each release of the application.  There are 2 issues 

related to HAVA compliance: Agency interface implementation for state and Provisional 

Ballots.  The analysis for the Colorado statues has been completed at this time, but cannot be 

implemented until 3.5 bucket. 

• The SCORE II PMO and IV&V continue to review and respond to multiple Saber Plans and 

deliverables.  The SCORE IV&V has shifted two of its Quality Assurance and Voter 

Registration / Election Management subject matter experts to performing Acceptance Testing 

and finalizing the User Acceptance Testing support for the Priority #3.5 issues.  In addition, the 

Security and Infrastructure resources are being re-directed toward the Independent Security 

Testing findings follow-up.  This movement supports the Graded Approach scheme with 

emphasis toward product or application not paper deliverables. 

 
Management Attention: 

The SCORE IV&V temporary contract extension has been put in place through March 2008.  Work 

is continuing on the extension through the December 2008 timeframe. 

 

Information: 

• The SCORE IV&V added an additional tester (Christi Granato)) to the team to support the 3.5 

Mock Election release.  The plan currently is to utilize the resource through the month of March.  

The resource attended the SCORE training over the period to familiarize herself with the new 

SCORE application. 

• The SCORE IV&V successfully installed the latest source code release on the Escrow server.  

The release was smoke tested and can be used to verify source code changes.  The process 

continues to have issues with the database installation that require manual intervention to the 

provided scripts.  The latest disk included the Vote Center and updated database modules as 

expected.  The updates were installed.  The SCORE IV&V Application SME and the Saber 

Application manager continue to work through the issues.  It was discovered that the most recent 

disk was not created according to the established escrow process.  As a result the third disk is 

being created and will be applied in the next period.  The SCORE IV&V is waiting for the 

encryption password before the work can be completed. 

• The SCORE IV&V has recommended that the existing CDOR file be used and a filter 

mechanism be added to eliminate the duplicates.  Going back to CDOR at this point would 

potentially delay the interface beyond the end of the Statewide rollout period.  

• The SCORE IV&V has discovered in testing that the CDOR file carries null values for the SSAC 

field.   Currently the file creates an exception in the error log file, but does not display in the 

CDOR Voter Registration table.  The county would need to wait for the paper.  

• The Saber Data Migration process calls for fields that do not comply with database and business 

rules to be changed during the migration process.  Those changes are not currently being 

documented inside the legacy system.  The SCORE IV&V recommends that whenever a data 
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field is changed in the data migration process that an activity record be generated describing the 

change and the timing of the change.  This information has been verified and will be removed.  It 

is not clear when the information will be loaded during the Statewide rollout waves.  This will be 

tracked as an issue until the data is loaded for the remainder of the counties. 

• The SCORE IV&V continues to monitor outside influences including the status of other states 

HAVA implementation.  The information is used to assess the SCORE II project.  The next 

meeting of the SCORE IV&V Executive Steering Committee has been scheduled for 3/11/2008. 

• The SCORE IV&V is addressing the weekly code drops in between major release code drops.  

This is unplanned testing which was not part of the original scope of work.  The State should re-

evaluate the use of an automated tool for testing. 

• The SCORE IV&V continues to request the configurations settings IDS/IPS and updated 

switches/routers and firewall.  The information was requested as part of the initial Internal 

Security Testing. 

• During the previous Code review audit a large amount of “unused” code was identified in the 

customized Colorado code.  It was agreed at the time that the code would not be removed until 

after the 3.0 Priority release of the application.  Saber indicated in the last status meeting that 

they do not recommend cleaning up the code until the Version 5.0.  The SCORE IV&V & PMO 

agree with this decision. 

 

Schedule / Activities & Tasks:  

 

Completed & Planned Activities / Tasks 
Completed Last Week 

Activity / Task Date Priority 

SCORE IT Users Group Meeting 2/20/2008 High 

Ask Saber Conference Call 2/26/2008 High 

SCORE Steering Committee Meeting 2/27/2008 High 

SCORE Training Post Mortem Discussion 2/28/2008 High 

Mock Election Planning 2/29/2008 High 

OIT Assessment Participation 2/29/2008 High 

SCORE IV&V Audits (Licenses, Performance, Code Review) 2/29/2008 High 

Continue to respond to Saber Deliverables and Activities (DED's) 2/29/2008 High 

SCORE Group 4 Session 2 Training Observation / Participation 2/29/2008 High 

SCORE IV&V Contract Extension Follow-up Actions 2/29/2008 High 

Plan for Next Week 

Activity / Task Date Priority 

SCORE Oracle Database Server Memory Capacity Meeting 3/3/2008 High 

SCORE Change Control Board Meeting - Mock Election Scope 3/4/2008 High 

Ask Saber Conference Call 3/4/2008 High 

Secretary of State Executive Status Meeting 3/4/2008 High 

Mock Election Planning 3/7/2008 High 

SCORE IV&V Audits (Licenses, Performance, Code Review) 3/7/2008 High 

Continue to respond to Saber Deliverables and Activities (DED's) 3/7/2008 High 

SCORE Group 5 Session 1 Training Observation / Participation 3/7/2008 High 

SCORE IV&V PM Off-Site 3/7/2008 High 

SCORE IV&V Contract Extension Follow-up Actions 3/7/2008 High 
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Staffing: As of 12/31/2007: 

Resource Type / Role 

Contract 
Hours 

Hours Used 
to date % Used 

Hours in 
Period 

Project Management 2347.00 2484.50 106% 161.00 

Infrastructure / Disaster Recovery SME 289.00 391.75 136% 0.50 

Application / Infrastructure SME 737.00 274.75 37% 6.00 

Oracle / Application SME 630.00 166.00 26% 1.00 

Voter Registration / Election Management SME 1206.00 1,242.00 103% 34.00 

Quality Assurance SME's 2369.00 2,335.50 99% 76.50 

Security SME's 860.00 779.00 91% 4.75 

Totals 8438.00 7673.50 91% 283.75 

     

Planned Activities 

Contract 
Hours 

Hours Used 
to date % Used 

Hours in 
Period 

Project Management (Status Reports / 
Meetings) 

1599 2352.00 147% 130.25 

Source Code Escrow Responsibilities 180 27.00 15% 0.00 

Saber / SCORE II Deliverables / Activities 
Review 

3599 1853.25 51% 39.50 

SCORE II Independent Assessments 
(Security…) 

544 746.50 137% 2.00 

SCORE II Acceptance Testing (User / System) 1940 2356.75 121% 112.00 

SCORE II Project Audits 576 338.00 59% 0.00 

Totals 8438 7673.50 91% 283.75 

 

Staffing: As of 01/31/2008: 

Resource Type / Role 

Contract 
Hours 

Hours Used 
to date % Used 

Hours in 
Period 

Project Management 2347.00 2655.50 113% 171.00 

Infrastructure / Disaster Recovery SME 289.00 393.75 136% 2.00 

Application / Infrastructure SME 737.00 300.25 41% 25.50 

Oracle / Application SME 630.00 168.00 27% 2.00 

Voter Registration / Election Management SME 1206.00 1,272.00 105% 30.00 

Quality Assurance SME's 2369.00 2,559.50 108% 224.00 

Security SME's 860.00 780.00 91% 1.00 

Totals 8438.00 8129.00 96% 455.50 

     

Planned Activities 

Contract 
Hours 

Hours Used 
to date % Used 

Hours in 
Period 

Project Management (Status Reports / 
Meetings) 

1599 2503.00 157% 151.00 

Source Code Escrow Responsibilities 180 50.50 28% 23.50 

Saber / SCORE II Deliverables / Activities 
Review 

3599 1883.25 52% 30.00 

SCORE II Independent Assessments 
(Security…) 

544 746.50 137% 0.00 

SCORE II Acceptance Testing (User / System) 1940 2607.75 134% 251.00 

SCORE II Project Audits 576 338.00 59% 0.00 

Totals 8438 8129.00 96% 455.50 
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Acceptance Testing for V.1.6.2 code baseline Test Case Execution: 

Total Cases 
1540 100% 

HAVA Requirements Total Bugs 

Pass 732 48% Pass 80% Critical 0 

Fail 156 10% Fail ** 20% High 61 

N/A 68 4% Block 0% Medium 50 

Block 2 0% Total Req. 100% Low 35 

Total Tested 958 62%   Closed 285 

Total to be 
Executed 

581 38% 
  Total 431 

** Provisional Ballots are still an issue with the system.  Requirements have been gathered and scheduled 
Priority 4.0 for the Provisional Ballot Process. 
 
Release 1.6.0.2 - Regression P3.2 – 109 Test Cases:  99 Pass, 8 Fail and 2 N/A 
 
New Issues – 3 Test Cases: 3 Pass 
 
Priority 3.2 Release - 109 Test Cases:  99 Pass, 8 Fail and 2 N/A 
 
Emergency December Release - 3 Test Cases: 3 Pass  
 
Priority 3.0 Release - 168 Test Cases:  131 Pass, 15 Fail and 27 to Test 
 
Priority 2.7 Release - 84 Test Cases: 83 Pass and 1 Fail 
 
Emergency October Release - 6 Test Cases: 6 Pass 
 

Functional Area 
Total 
Cases 

Cases 
Executed 

Cases 
Passed 

Perce
nt 

Comp
lete 

Percent 
Passed 

Absentee Application 55 47 39 85% 83% 

Address 103 85 79 83% 93% 

Administration 85 45 39 53% 87% 

Ballot 61 52 34 85% 65% 

Calendar 18 1 0 6% 0% 

Candidate  25 13 13 52% 100% 

Contacts 14 8 8 57% 100% 

Contest 17 10 10 59% 100% 

Districts 56 56 53 100% 95% 

Document Management 7 7 7 100% 100% 

Elections 169 111 95 66% 86% 

Election Workers 33 20 19 61% 95% 

Exports 5 4 3 80% 75% 

Help 2 0 0 0% 0% 

Interfaces 22 7 7 32% 100% 

Miscellaneous 18 15 6 83% 40% 

Performance 16 9 8 56% 89% 

Petition 37 20 19 54% 95% 

Poll Book 28 7 7 25% 100% 

Polling Places 26 10 10 38% 100% 
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Reports, Labels and Mailings 205 68 29 33% 43% 

Scheduler 19 0 0 0% 0 

Software/Hardware Compatibility 10 2 2 20% 100% 

System 102 11 9 11% 82% 

Voter Management 406 271 227 67% 84% 

Totals: 1539 879 723 57% 82% 

            

Category Total Percent 

Total Test Cases 1540 100% 

Pass 732 48% 

Fail 156 10% 

N/A 68 4% 

Block 2 0% 

Total Executed 958 62% 

Total to be Executed 581 38% 
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Vendor Initial Deliverable Metrics: 
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Vendor Current Deliverable Metrics: 
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Risks: 
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